SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 6:11PM
Client Name: CalTrans
&Gftrans
Daily Diary Report by Bid Iltem
Contract No.:  04-0120F4
Diary #: 042 Const Calendar Day: 197 Date: 24-Mar-2010 Wednesday 04-0120F4
) ) ) ) 04-SF-80-13.2/13.9
Inspector Name: Mathur, Lalit Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  07:00am 05:45pm Break: Over Time:  02:00
Federal ID:
Location:
Reviewer: Liu, Tai-Lin Approved Date: 14-Apr-10 Status: Approved
Weather

Temperature 7 AM 50 - 60
Precipitation 0

Working Day If no, explain:

12PM 50- 60 4PM 50 - 60

Condition

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

E-L01-OBG.056 E Line Lift 01 OBG Erect structural steel

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

W-L01-OBG.056 W Line Lift 01 OBG Erect structural steel (bridge box girder)

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

W-L02-OBG.056 W Line Lift 02 OBG Erect structural steel (bridge box girder)

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

E-L02-OBG.056 E Line Lift 02 OBG Erect structural steel

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

X-L02-CBM.056 E-W Line Cross Over Lift 02 Cross Beam

Di ary: Dispute
General Comments 056  X-L0O2-CBM.056 —~
Weather: Hi 72°F Low 60°F warm, sunny day, windy in late afternoon.

Description of Work by ABF and its Sub-contractors.
W2 Activities
There was no work at W2.
-ABF has added shims for the suspended falsework platform at top of the south piers.
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name Mathur, Lalit Diary #: 042  Date: 24-Mar-2010 Wednesday

-They used a crew of 2 people and Genie Man Lift.

Pier 7 Activities

‘Most People are working from 7 AM to 3:30 PM.

-ABF was working on adding platforms and handrails on Lift 3-W and 4-W.

-The Lifting Frame barge was towed to job site early morning and was brought back by end of the day.

OBG Lift Activities at Site:
-ABF people started working at 7:00 AM. Some people started earlier at 5 AM.

-Lift CB-2 and Gantry Crane Assembly Operations

-ABF started to prepare for lifting the Tiers 2 and 3 of the Gantry Crane Assembly this morning.
-Philip covered the early morning operations.

-ABF lifted the Tier 2 by 8 AM.

-ABF lifted the Tier 3 by 10 AM.

-ABF was working to tie down the Tiers to each other.

-There was some problem and ABF had to fix it almost all day.

-By late afternoon, ABF started to move the Assembly and brought it over Lift 3-E.

‘However by close of the day at 5:30 PM, they did not support the columns on the 6’ x 6’ pads. The south
end was stand alone.

-ABF tied & secured the system on the north side.

-Lift 2-W Operations
-Lift 2-W is within 20 mm from Lift 1-W.

-The top Splice Plate of Lift 2-W is still not properly aligned with the top surface of Lift CB-1. These were
off by 20-25 mm.

-Lift CB-1 Operations
-ABF continues to work on bolting between CB-1 and 2-E.

-Lift 1-W Operations
-Lift 1-W is in its final position.
-ABF was making minor adjustments for receiving Lift 2-W.

-Lift 4-E Operations.

-Lift 4-E is in its final position.

-ABF has small connex box on top of seam between Lifts 3-E and 4-E.

-ABF has started welding between Lifts 3-E and 4-E on the top starting on the south side.

-Lift 3-E Operations

-Lift 3-E is in its final position.

-Bolting and Welding between Lifts 2-E and 3-E continues.

-ABF has small connex box on top of seam between Lifts 3-E and 4-E.

-ABF has started welding between Lifts 3-E and 4-E on the top starting on the south side.

-ABF is ready with the 6’ x 6’ supporting pads for the Gantry Crane’s southern support columns. The actual
pad sizes are larger in the north — south direction because of the existing size of 12 x 12 logs.

-Lift 2-E operations.

oThe Lift 2-E is in its final position.

0ABF continues performing welding operations.

oWelding & grinding continues on all sides between Lifts 1-E and 2-E.
oWelding & grinding continues on all sides between Lifts 2-E and 3-E.
0ABF finished grinding on top and started to remove the top connex box.

-Lift 1-E operations

-The two surfaces have been grinded for welding. ABF taped the seam joint to prevent water from entering.
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Job Name: 04-0120F4 Inspector Name Mathur, Lalit Diary #: 042  Date: 24-Mar-2010 Wednesday

oLift 1-E is in its final position except for the closure pour.
0ABF finished welding on top of Lifts 1-E and 2-E.
0ABF continues grinding and welding repair at the seam weld between Lifts 1-E and 2-E.

-Shear Leg Crane and Lifting Frame additional Operations

‘The Shear Leg Crane was used starting early morning to Lift 2nd and 3rd Tier of Gantry Crane Assembly.
-ABF is re-working the Auxiliary Hook to attach the Lifting Hook for Lift 3-W.

-The Lifting Frame was at the Pier 7 being reworked for next Lift.

‘Hanging of Working Platform

oHanging Platforms are Lifts 1-E & 2-E and at Lift 2-E and 3-E junctions.

0ABEF install the working platform on the north side between Lifts 3-E and 4-E at about 5 PM.
0ABF was getting ready other Platforms as well.

-Miscellaneous Activities
-1 had asked Philip to come early morning today.
-1 had asked Masood to stay late today. (However, Philip said that he volunteered to stay late).

04-0120F4 Bid Item: 056 X-L03-CBM.056 E-W Line Cross Over Lift 03 Cross Beam

AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Item: 056 E-L03-OBG.056
AMERICAN BRIDGE/FLUOR, A JV

E Line Lift 03 OBG Erect structural steel

04-0120F4 Bid Item: 056 E-L04-OBG.056
AMERICAN BRIDGE/FLUOR, A JV

E Line Lift 04 OBG Erect structural steel
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